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ESTIMATE RUN 11/15/2019

ESTIMATE SUMMARY 11:28:01

CONTID: C20437         ESTIMATE NO: 0007 PROG 2005

PCN: 20437-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HLT GARAGE DOOR REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0702-351                  

I-70 HLT GARAGE DOOR REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (303)802-5838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,147,017.15 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,084,421.92 NON-PARTICIPATING 360,443.72

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.81

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

360,443.72

360,443.72

360,443.72

$

$

$

$

24,042.51

1,122,974.65

1,147,017.16

0.00

1,147,017.16

-16,266.33

0.00

1,130,750.83

0.00

AMOUNT DUE 1,130,750.83 360,443.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 360,443.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

529.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 10/5/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/04/2018

06/04/2018

11/14/2019

11/14/2019

11/14/2019

12/08/2017

01/11/2018

02/27/2018

06/04/2018
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PCN: 20437-BID    ESTIMATE RUN 11/15/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

4.40000

0010 Laborer 0.000

34.000

203-02330  
 

1,515.0734.000

1,515.07

34.000

HOUR

44.56100

0015 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

3,300.00000

0020 Storm Drain Inlet Protection (Type II) 52.000

0.000

208-00052  
 

1,426.5752.000

0.00

52.000

LF  

27.43400

0025 Sweeping (Sediment Removal) 1.000

1.000

208-00106  
 

158.882.000

79.44

2.000

HOUR

79.44200

0030 Removal of Trash 1.000

1.000

208-00107  
 

151.252.000

75.63

2.000

HOUR

75.62500

0035 Reset Guardrail (Special) 3,010.000

0.000

210-01180  
 

10,164.773,010.000

0.00

3,010.000

LF  

3.37700

0040 *Mobilization 0.227

0.773

626-00000  
 

331,636.171.000

256,354.76

1.000

L S 

331,636.17300

0045 *Public Information Services (Tier III) 0.750

0.250

626-01103  
 

8,250.001.000

2,062.50

1.000

L S 

8,250.00000

0050 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

302.50000

0055 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

126.50000



CONTID: C20437         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20437-BID    ESTIMATE RUN 11/15/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

29.70000

0065 *Traffic Control Inspection 54.000

11.000

630-00007  
 

35,750.0065.000

6,050.00

65.000

DAY 

550.00000

0070 *Traffic Control Management 46.000

5.000

630-00012  
 

39,550.5051.000

3,877.50

51.000

DAY 

775.50000

0075 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

165.00000

0080 *Construction Traffic Sign (Panel Size B) 16.500

16.500

630-80342  
 

726.0033.000

363.00

33.000

EACH

22.00000

0085 *Construction Traffic Sign (Panel Size C) 10.000

10.000

630-80343  
 

440.0020.000

220.00

20.000

EACH

22.00000

0090 *Construction Traffic Sign (Special) 59.500

59.500

630-80344  
 

2,618.00119.000

1,309.00

119.000

SF  

22.00000

0095 *Vertical Panel 5.000

5.000

630-80350  
 

55.0010.000

27.50

10.000

EACH

5.50000

0100 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

1.500

630-80358  
 

1,650.002.000

1,237.50

2.000

EACH

825.00000

0105 Concrete Barrier (Temporary) 85.000

85.000

630-80370  
 

10,941.37170.000

5,470.69

170.000

LF  

64.36100

0110 *Traffic Cone 72.500

72.500

630-80380  
 

797.50145.000

398.75

145.000

EACH

5.50000
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PCN: 20437-BID    ESTIMATE RUN 11/15/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Impact Attenuator (Temporary) 0.500

0.500

630-85010  
 

13,102.651.000

6,551.33

1.000

EACH

13,102.65000

0120 *Mobile Attenuator 28.000

6.000

630-85041  
 

13,090.0034.000

2,310.00

34.000

DAY 

385.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0130 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0135 F/A On-The-Job Trainee 332.000

0.000

700-70023  
 

332.00332.000

0.00

332.000

F A 

1.00000

0140 F/A Emergency Repair 0.000

0.000

700-70032  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 *Added Item (Lump Sum)/ Control System Design and 
Integration

1.000

0.000

900-00014  
 

63,834.101.000

0.00

1.000

L S 

63,834.10000

0305 Added Item (Each)/ Control Cabinet Enclosure 2.000

0.000

900-00007  
 

33,971.542.000

0.00

2.000

EACH

16,985.77000

0310 Added Item (Lump Sum)/ Site Acceptance Commissioning 
and Testing

1.000

0.000

900-00014  
 

31,493.001.000

0.00

1.000

L S 

31,493.00000

0315 Added Item (Lump Sum)/ System Training and 
Documentation

1.000

0.000

900-00014  
 

11,838.201.000

0.00

1.000

L S 

11,838.20000



CONTID: C20437         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20437-BID    ESTIMATE RUN 11/15/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Added Item (Lump Sum)/ Electrical Modifications 1.000

0.000

900-00014  
 

37,290.001.000

0.00

1.000

L S 

37,290.00000

0325 Added Item (Lump Sum)/ Optical Safety Instrumentation 1.000

0.000

900-00014  
 

1,020.641.000

0.00

1.000

L S 

1,020.64000

CAT 653,303.21287,902.67653,303.21CURRENT AMT0200 $ $ $

CAT NO0300 F-08-AP 

0155 Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

7,571.800.500

0.00

0.500

L S 

15,143.60100

0160 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

18,766.751.000

0.00

1.000

EACH

18,766.74800

0165 *Reset Traffic Signal Head 1.000

0.000

210-00831  
 

5,280.001.000

0.00

1.000

EACH

5,280.00000

0170 Metal Panels (New) 53.000

0.000

509-50410  
 

1,158.4253.000

0.00

53.000

SF  

21.85700

0175 Concrete (Patching) 6.000

0.000

601-06150  
 

659.416.000

0.00

6.000

SF  

109.90100

0180 *Wiring 0.400

0.100

613-10000  
 

15,840.000.500

3,168.00

0.500

L S 

31,680.00000

0185 Modify Building 0.500

0.500

622-00825  
 

19,008.771.000

9,504.39

1.000

L S 

19,008.77000

0190 Garage Door (Furnish Only) 1.000

0.000

622-00840  
 

97,971.321.000

0.00

1.000

EACH

97,971.32400
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PCN: 20437-BID    ESTIMATE RUN 11/15/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:01

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AP 

0195 *Garage Door (Install Only) 0.900

0.100

622-00841  
 

44,298.751.000

4,429.87

1.000

EACH

44,298.74900

0200 Garage Door  - Fire Rated (Furnish Only) 0.000

1.000

622-00842  
 

23,375.001.000

23,375.00

1.000

EACH

23,375.00000

0205 Garage Door  - Fire Rated (Install Only) 0.000

1.000

622-00843  
 

2,129.461.000

2,129.46

1.000

EACH

2,129.45700

0210 HVAC 1.000

0.000

622-11170  
 

7,512.891.000

0.00

1.000

L S 

7,512.89000

CAT 243,572.5742,606.72243,572.57CURRENT AMT0300 $ $ $

CAT NO0301 F-08-AQ 

0215 Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

7,571.800.500

0.00

0.500

L S 

15,143.60100

0220 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

18,766.751.000

0.00

1.000

EACH

18,766.74800

0225 *Reset Traffic Signal Head 1.000

0.000

210-00831  
 

5,280.001.000

0.00

1.000

EACH

5,280.00000

0230 Metal Panels (New) 53.000

0.000

509-50410  
 

1,158.4253.000

0.00

53.000

SF  

21.85700

0235 Concrete (Patching) 7.000

0.000

601-06150  
 

769.317.000

0.00

7.000

SF  

109.90100

0240 *Wiring 0.500

0.000

613-10000  
 

15,840.000.500

0.00

0.500

L S 

31,680.00000
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PCN: 20437-BID    ESTIMATE RUN 11/15/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:01

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0245 Garage Door (Furnish Only) 1.000

0.000

622-00840  
 

97,971.321.000

0.00

1.000

EACH

97,971.32400

0250 *Garage Door (Install Only) 0.900

0.100

622-00841  
 

44,298.751.000

4,429.87

1.000

EACH

44,298.74900

0255 Garage Door  - Fire Rated (Furnish Only) 0.000

1.000

622-00842  
 

23,375.001.000

23,375.00

1.000

EACH

23,375.00000

0260 Garage Door  - Fire Rated (Install Only) 0.000

1.000

622-00843  
 

2,129.461.000

2,129.46

1.000

EACH

2,129.45700

0330 Added Item (Dollar)/ SIL2 Crush Sensor System, 
Proximity Switches

8,938.050

0.000

900-00006  
 

8,938.058,938.050

0.00

8,938.050

DOL 

1.00000

CAT 226,098.8629,934.33226,098.86CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Field Office (Class 2) 1.000

0.000

620-00002  
 

23,294.281.000

0.00

1.000

EACH

23,294.28200

0270 Sanitary Facility 1.000

0.000

620-00020  
 

748.231.000

0.00

1.000

EACH

748.23100

CAT 24,042.510.0024,042.51CURRENT AMT0400 $ $ $

$ 1,147,017.15360,443.72$1,147,017.15$CURRENT AMTPROJECT TOTAL


